

October

10/1/2015 Backslopped and opened laterals (not completed).

10/16/2015 Backslopped and opened laterals.

10/28/2015 Checked road.